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Note: The FRP Decision Review is conducted after MS C and signifies the certification for full rate production (or
procurement) and deployment. The DAB isrequired for ACAT ID & IAM. The preparations for the DAB need to start 180
days prior to the FRP Decision Review.
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